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1  Rocky Flats Closure Project
1.E  Industrial and Site Services Project
1.E.F  100/300/500/900 Area

1.E.F.B  100/300/500/900 Area - Facilities Manage
1EFB0005 130 Cluster Landlord Functions, FY00 82 22MAY00 28SEP00

1EFB0035 111 Cluster Landlord Functions, FY00 82 22MAY00 28SEP00

1EFB0075 331 Cluster Landlord Functions, FY00 82 22MAY00 28SEP00

1EFB0095 551 Cluster Landlord Functions, FY00 82 22MAY00 28SEP00

1EFB0165 663 Cluster Landlord Functions, FY00 82 22MAY00 28SEP00

1EFB0190 903 Area Cluster Landlord Functions, FY00 82 22MAY00 28SEP00

1EFB0205 East Sewage Trtmnt Cluster L/L Functions, FY00 82 22MAY00 28SEP00

1EFB0290 Elect. Substa. Cluster Landlord Functions, FY00 82 22MAY00 28SEP00

1EFB0315 Misc. Buffer Zone L/L Functions, FY00 82 22MAY00 28SEP00

1EFB0390 Security Bldgs Cluster Landlord Functions, FY00 82 22MAY00 28SEP00

1EFB0435 125 Cluster Landlord Functions, FY00 82 22MAY00 28SEP00

1EFB0460 750 Cluster Landlord Functions, FY00 82 22MAY00 28SEP00

1EFB0500 566 Cluster Landlord Functions, FY00 82 22MAY00 28SEP00

1EFB0515 Site Services Cluster Landlord Funtions, FY00 82 22MAY00 28SEP00

1EFB0585 Misc. Off-Site Cluster Landlord Functions, FY00 82 22MAY00 28SEP00

1EFB0010 130 Cluster Landlord Functions, FY01 227 02OCT00 27SEP01

1EFB0040 111 Cluster Landlord Functions, FY01 227 02OCT00 27SEP01

1EFB0080 331 Cluster Landlord Functions, FY01 227 02OCT00 27SEP01

1EFB0100 551 Cluster Landlord Functions, FY01 227 02OCT00 27SEP01

1EFB0170 663 Cluster Landlord Functions, FY01 227 02OCT00 27SEP01

1EFB0185 903 Area Cluster Landlord Functions, FY01 227 02OCT00 27SEP01

1EFB0210 East Sewage Trtmnt Cluster L/L Functions, FY01 227 02OCT00 27SEP01

1EFB0295 Elect. Substa. Cluster Landlord Functions, FY01 227 02OCT00 27SEP01

1EFB0320 Misc. Buffer Zone L/L Functions, FY01 227 02OCT00 27SEP01

1EFB0395 Security Bldgs Cluster Landlord Functions, FY01 227 02OCT00 27SEP01

1EFB0440 125 Cluster Landlord Functions, FY01 227 02OCT00 27SEP01

1EFB0470 750 Cluster Landlord Functions, FY01 227 02OCT00 27SEP01

1EFB0505 566 Cluster Landlord Functions, FY01 227 02OCT00 27SEP01

1EFB0520 Site Services Cluster Landlord Funtions, FY01 227 02OCT00 27SEP01

1EFB0590 Misc. Off-Site Cluster Landlord Functions, FY01 227 02OCT00 27SEP01

1EFB0015 130 Cluster Landlord Functions, FY02 228 01OCT01 30SEP02

1EFB0045 111 Cluster Landlord Functions, FY02 228 01OCT01 30SEP02

1EFB0085 331 Cluster Landlord Functions, FY02 228 01OCT01 30SEP02
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1EFB0105 551 Cluster Landlord Functions, FY02 228 01OCT01 30SEP02

1EFB0175 663 Cluster Landlord Functions, FY02 228 01OCT01 30SEP02

1EFB0195 903 Area Cluster Landlord Functions, FY02 228 01OCT01 30SEP02

1EFB0215 East Sewage Trtmnt Cluster L/L Functions, FY02 228 01OCT01 30SEP02

1EFB0300 Elect. Substa. Cluster Landlord Functions, FY02 228 01OCT01 30SEP02

1EFB0325 Misc. Buffer Zone L/L Functions, FY02 228 01OCT01 30SEP02

1EFB0400 Security Bldgs Cluster Landlord Functions, FY02 228 01OCT01 30SEP02

1EFB0445 125 Cluster Landlord Functions, FY02 228 01OCT01 30SEP02

1EFB0480 750 Cluster Landlord Functions, FY02 228 01OCT01 30SEP02

1EFB0510 566 Cluster Landlord Functions, FY02 228 01OCT01 30SEP02

1EFB0525 Site Services Cluster Landlord Funtions, FY02 228 01OCT01 30SEP02

1EFB0595 Misc. Off-Site Cluster Landlord Functions, FY02 228 01OCT01 30SEP02

1EFB0020 130 Cluster Landlord Functions, FY03 228 01OCT02 30SEP03

1EFB0050 111 Cluster Landlord Functions, FY03 228 01OCT02 30SEP03

1EFB0090 331 Cluster Landlord Functions, FY03 228 01OCT02 30SEP03

1EFB0110 551 Cluster Landlord Functions, FY03 228 01OCT02 30SEP03

1EFB0200 903 Area Cluster Landlord Functions, FY03 228 01OCT02 30SEP03

1EFB0220 East Sewage Trtmnt Cluster L/L Functions, FY03 228 01OCT02 30SEP03

1EFB0305 Elect. Substa. Cluster Landlord Functions, FY03 228 01OCT02 30SEP03

1EFB0330 Misc. Buffer Zone L/L Functions, FY03 228 01OCT02 30SEP03

1EFB0405 Security Bldgs Cluster Landlord Functions, FY03 228 01OCT02 30SEP03

1EFB0450 125 Cluster Landlord Functions, FY03 228 01OCT02 30SEP03

1EFB0490 750 Cluster Landlord Functions, FY03 228 01OCT02 30SEP03

1EFB0530 Site Services Cluster Landlord Funtions, FY03 228 01OCT02 30SEP03

1EFB0600 Misc. Off-Site Cluster Landlord Functions, FY03 228 01OCT02 30SEP03

1EFB0180 663 Cluster Cold Shutdown FY03 228 07NOV02 06NOV03

1EFB0025 130 Cluster Landlord Functions, FY04 229 01OCT03 30SEP04

1EFB0072 111 Cluster Cold Shutdown, FY04 229 01OCT03 30SEP04

1EFB0115 551 Cluster Landlord Functions, FY04 229 01OCT03 30SEP04

1EFB0310 Elect. Substa. Cluster Landlord Functions, FY04 228 01OCT03 29SEP04

1EFB0335 Misc. Buffer Zone L/L Functions, FY04 229 01OCT03 30SEP04

1EFB0410 Security Bldgs Cluster Landlord Functions, FY04 229 01OCT03 30SEP04

1EFB0455 125 Cluster Landlord Functions, FY04 229 01OCT03 30SEP04

1EFB0535 Site Services Cluster Landlord Funtions, FY04 229 01OCT03 30SEP04

1EFB0605 Misc. Off-Site Cluster Landlord Functions, FY04 229 01OCT03 30SEP04

1ECGERM005 Complete B569 Cluster Closure 0 07SEP04

1EXXXB0025 130 Cluster Landlord Functions, FY05 228 01OCT04 30SEP05

1EXXXB0115 551 Cluster Landlord Functions, FY05 228 01OCT04 30SEP05
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1EXXXB0310 Elect. Substa. Cluster Landlord Functions, FY05 200 01OCT04 17AUG05

1EXXXB0335 Misc. Buffer Zone L/L Functions, FY05 228 01OCT04 30SEP05

1EXXXB0410 Security Bldgs Cluster Landlord Functions, FY05 200 01OCT04 17AUG05

1EXXXB0455 125 Cluster Landlord Functions, FY05 228 01OCT04 30SEP05

1EXXXB0535 Site Services Cluster Landlord Funtions, End 200 01OCT04 17AUG05

1EXXXB0605 Misc. Off-Site Cluster Landlord Functions, FY05 228 01OCT04 30SEP05

1EAMILE083 Major Industrial Zone Demo Complete 0 18SEP06
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